

# John Heyrman's Landscaping Schedule for Pine Run

Buildings will receive extra attention, two or three at a time, on a revolving weekly schedule. This work will take place on Mondays and Tuesdays of each week, with clean up and collection on Wednesdays. Thursdays and Fridays will be dedicated to mowing of the entire property.

This schedule will begin the week of July 6, 2020. By virtue of the number of buildings in Pine Run, this schedule will repeat itself every 8 weeks. In addition to focusing on individual buildings, Heyrman's will also take over responsibility for our irrigation. As he spends time around your building, he will have the opportunity to force on and adjust broken and misdirected heads. For the first time we may be able to get our system working to the satisfaction of everybody.

Building Schedule for the remainder of 2020.

July 6-5/6	July 13-4/3	July20-2/10	July27-7/8/9
Aug3-D/C	Aug10-A/B	Aug17-H/G	Aug24-E/F
Aug31-5/6	Sept7-4/3	Sept14-2/10	Sept21-7/8/9
Sept28-D/C	Oct5-A/B	Oct12-H/G	Oct19-E/F
Oct26-5/6	Nov2-4/3	Nov9-2/10	Nov16-7/8/9
Nov23-D/C	Nov30-A/B	Dec7-H/G	Dec14-E/F
Dec21-5/6	Dec28-4/4		

The clubhouse area will be cared for each and every week, working around this schedule. We will reevaluate this plan at the end of year.